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 Engineering Services 
 City of Frisco, Texas 
 

 

 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering Services 
 
From:  Brian Moen, P.E., Asst. Director of Engineering/Transportation 

Shelley Lang, P.E., Senior Traffic Engineer 
   
Date:  March 16, 2010 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 1 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Durable Specialties, Inc., for the construction of a new traffic 
signal on Legacy Drive at Town & Country Boulevard. 

 

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number 1 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and Durable Specialties, 
Inc., of Duncanville, Texas, in the amount of $3,731.25, for the construction of a new 
traffic signal on Legacy Drive at Town & Country Boulevard.  
 
Background Information:   City Council awarded the $70,571.40 bid for the Project 
to construct a new traffic signal on Legacy Drive at Town & Country Boulevard to 
Durable Specialties, Inc. at the July 7, 2009 Council meeting.   
 
Change Order #1 addresses the addition of pavement markings to identify turn lanes 
on each approach to the intersection.  It also covers the cost of additional brick 
pavers that were needed on the median nose on the north side of Legacy Drive at 
the intersection that were not accounted for in the bid plans.  Change Order Number 
1 increases the contract by $3,731.25 to a total contract amount of $74,302.65. 

 
Alternatives:  The City Council could consider the following alternatives: 

• City Council approval to authorize the City Manager to execute Change Order 
Number 1; 

• Deny approval and send back to staff with direction. 
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Financial Considerations:  The construction of this traffic signal is funded from the 
2007 General Obligation bonds.   
 
Legal Review:  Not Applicable. 

 
Supporting Documents:   

• Location Map 
• Copy of Change Order Number 1. 

 
Staff Recommendation:  Staff recommends authorizing the City Manager to 
execute Change Order Number 1 to the Standard Form Agreement for Construction 
Services by and between the City of Frisco and Durable Specialties, Inc., of 
Duncanville, Texas, in the amount of $3,731.25, for the construction of a new traffic 
signal on Legacy Drive at Town & Country Boulevard.  Staff will be available during 
the meeting to address questions relating to this item. 


